
DESCRIPTION / ACTIVITY DUE DATE

1.  The California Department of Transportation (Department)  November 2

Division of Transportation Programming (SHOPP Program Manager), 

provides minor program target to the districts.

2.  Districts provide their funding splits for Minor A, Minor B, December 15

Right-of-Way and a list of proposed District Minor A projects to 

the Department SHOPP Program Manager.

3.  The Department presents, and the California Transportation Commission June 2017

 approves minor program. 

4.  When a project is ready for an allocation, the districts submit July - February

funds requests to both the Department's Division of Budgets and

 the Division of Transportation Programming.  

5.  Districts may substitute a new project for a project on their district minor July - February

project list with approval from the SHOPP Program Manager or Minor

Program Coordinator.

6.  Districts are advised to deliver their Minor A projects as early as   February

possible in the fiscal year.  Please see notes below for more information.

7.  District's Minor A projects must be awarded on or before the end June 30

of fiscal year.

Notes:

To ensure that Minor "A" projects can be processed and awarded by the end of the Fiscal Year, the PS&E 

 Packages must be submitted to DES-OE according to the following Schedules:

     50 percent by November 1st.

     70 percent by December 1st.

     90 percent by January 2nd.

    100 percent by February 1st.

Minor "A" projects not delivered to DES-OE by February 1
st 

and funds are not allocated 

by March 1
st,

 are at risk of not being awarded by June 30th.  Projects delivered after 

February 1st must be submitted under AADD.  Projects submitted under AADD should 

be received by DES-OE no later than March 1st.
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